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CITY OF
fINDIANA
To: Westfield Board of Works and Safety
From: Robert Kmetz
Board of Works CC: Todd Burtron, Ken Alexander
Andy Cook
Randy Graham Date: June 25, 2013

Kate Snedecker

RE: Water and Sanitary Sewer Installation Project — Adding the repair

Clerk Treasurer and improvement of the stormwater system to the project.

Cindy J. G d : ; i i i
ndy o Lossar Westfield Public Works Department is requesting the approval of amending

the existing Water and Sanitary Sewer Extension contract with VS
Engineering to perform the following services for the Ridgewood
Stormwater Project:
e Survey
Utility Coordination
Geotechnical Investigation
Design, Plans & Bid Documents
Construction Project Inspection

Stormwater problems to be addressed in this project include:

e Installing underdrain and Re-grading swales that have
become silted in or are inadequate in the conveyance of
stormwater to the HG Kenyon Drain. With the installation of
the sanitary sewer pipe and water pipe in the City’s right of
way the swales will have to be re-graded once the pipes are
installed — by doing this project concurrently it will save the
City money by not having to come back and install underdrain.

e Several properties have clogged or buried drive culverts that
impede the stormwater from reaching the drain. These
culverts are in the City’s right of way and will be excavated
and replaced during the installation of the sewer and water

extension.
(317) 804-3150 office e Property to the east of Ridgewood (Mr. O’Brien) has clogged
(317) 804-3181 fax and undersized culvert that is causing flooding on two
2728 East 171st Street properties adjacent to Mr. O’'Brien. The Public Works
Westfield, IN 46074 Department is working on getting an easement from Mr.
westfield.in.gov O’Brien so we can replace the culvert on his property.

e Replace/repair the existing culvert under Montrose Ln that is
damaged and causing road failure.




VS Engineering services will cost, Total of $46,150.00, which includes
construction inspection. The existing contract with VS Engineering, in the
amount of $282,530.00, will be amended to reflect the addition of the storm
water portion. The total contract cost is now $328,680.00. The project will
be funded from water and wastewater revenues.

The Westfield Public Works Department requests approval and plans to
issue a Notice to Proceed upon the Board of Works and Safety’s approval
today.
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